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ESTIMATE RUN 03/27/2008

ESTIMATE SUMMARY 15:32:07

CONTID: C15065         ESTIMATE NO: 0006 FINL 2005

PCN: 15065-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CLIFTON EAST PERCENT TIME:

PROJECT NO: HB 0701-173                   

CLIFTON EAST

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 03/27/2008 DATE TIME STARTED 04/09/2007

14802 W. 44th AVENUE DATE LET 11/16/2006 DATE WORK BEGAN 04/09/2007

 DATE AWARDED 11/22/2006 DATE TIME STOPPED 09/07/2007

 DATE CONTRACT EXECUTED 12/12/2006 DATE ACCEPTED 09/07/2007

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 04/09/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,264,255.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,363,308.99 NON-PARTICIPATING 2,459.54

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,730.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

100.00%

0.00

2,459.54

2,459.54

7,190.22

$

$

$

$

41,400.00

4,222,855.40

4,264,255.40

0.00

4,264,255.40

0.00

0.00

4,264,255.40

0.00

AMOUNT DUE 4,264,255.40 7,190.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,190.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0
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PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF INLET 9.000 9.000

EACH 0.000 0.00

2,760.00000 9.000 24,840.00

202-00019  
 

0010 *REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

920.00000 2.000 1,840.00

202-00037  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 11,228.790 11,228.790

SY  0.000 0.00

3.30000 11,228.790 37,055.01

202-00240  
 

0020 *REMOVAL OF END ANCHORAGE 27.000 27.000

EACH 0.000 0.00

166.00000 27.000 4,482.00

202-01300  
 

0025 *CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

3,450.00000 0.000 0.00

202-04002  
 

0030 BLADING 45.500 45.500

HOUR 0.000 0.00

173.00000 45.500 7,871.50

203-01500  
 

0035 DOZING 20.000 20.000

HOUR 0.000 0.00

230.00000 20.000 4,600.00

203-01550  
 

0040 TOPSOIL 255.000 255.000

CY  0.000 0.00

34.50000 255.000 8,797.50

207-00205  
 

0045 *EROSION LOG (12 INCH) 600.000 600.000

LF  0.000 0.00

6.00000 600.000 3,600.00

208-00002  
 

0050 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

17,250.00000 1.000 17,250.00

208-00200  
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PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MODIFY GUARDRAIL 2,775.000 2,775.000

LF  0.000 0.00

11.50000 2,775.000 31,912.50

210-04030  
 

0065 *ADJUST GUARDRAIL 29,587.500 28,587.500

LF  1,000.000 1,500.00

1.50000 29,587.500 44,381.25

210-04200  
 

0070 *SEEDING (NATIVE) 1.750 1.750

ACRE 0.000 0.00

1,725.00000 1.750 3,018.75

212-00006  
 

0075 *SOIL PREPARATION (SPECIAL) 1.750 1.750

ACRE 0.000 0.00

5,750.00000 1.750 10,062.50

212-00047  
 

0080 *MULCHING (WEED FREE HAY) (DELETED BY 105-07 DATED 
1/09/08)

0.000 0.000

ACRE 0.000 0.00

1,725.00000 0.000 0.00

213-00002  
 

0085 *MULCH TACKIFIER 350.000 350.000

LB  0.000 0.00

5.70000 350.000 1,995.00

213-00061  
 

0090 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,597.550 4,600.090

TON -2.540 -68.58

27.00000 4,597.550 124,133.85

304-06009  
 

0095 FURNISH HOT MIX ASPHALT 5,987.750 5,987.750

TON 0.000 0.00

42.00000 5,987.750 251,485.50

403-09500  
 

0100 *HOT MIX ASPHALT (GRADING SX) (100) 21,860.440 21,860.440

TON 0.000 0.00

38.48000 21,860.440 841,189.73

403-34801  
 

0105 *HEATING AND REMIXING TREATMENT 192,375.450 192,375.450

SY  0.000 0.00

3.85000 192,375.450 740,645.48

405-00100  
 

0110 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,357.970 1,352.750

TON 5.220 2,949.30

565.00000 1,357.970 767,253.05

411-03345  
 



CONTID: C15065         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 373.700 370.250

TON 3.450 1,552.50

450.00000 373.700 168,165.00

411-03354  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 9,745.570 9,745.570

GAL 0.000 0.00

3.40000 9,745.570 33,134.94

411-10255  
 

0125 *ASPHALT REJUVENATING AGENT (DELETED BY 105-07 DATED 
1/09/08)

0.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-90010  
 

0130 *SAWING AND SEALING BRIDGE JOINT 304.000 304.000

LF  0.000 0.00

16.10000 304.000 4,894.40

518-03000  
 

0135 *36 INCH REINFORCED CONCRETE PIPE 30.000 30.000

LF  0.000 0.00

179.00000 30.000 5,370.00

603-01360  
 

0140 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

10,350.00000 1.000 10,350.00

604-00505  
 

0145 *INLET TYPE D (10 FOOT) 9.000 9.000

EACH 0.000 0.00

12,535.00000 9.000 112,815.00

604-00510  
 

0150 *MEDIAN TERMINAL 3.000 3.000

EACH 0.000 0.00

4,057.00000 3.000 12,171.00

606-01460  
 

0155 *END ANCHORAGE (FLARED) 24.000 24.000

EACH 0.000 0.00

1,600.00000 24.000 38,400.00

606-02005  
 

0160 *RUMBLE STRIP (GRINDING) 115,841.000 115,841.000

LF  0.000 0.00

0.15000 115,841.000 17,376.15

614-80387  
 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

425,000.00000 1.000 425,000.00

626-00000  
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PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PAVEMENT MARKING PAINT 1,080.700 1,080.700

GAL 0.000 0.00

63.00000 1,080.700 68,084.10

627-00001  
 

0175 *EPOXY PAVEMENT MARKING 574.000 574.000

GAL 0.000 0.00

109.00000 574.000 62,566.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

74.000 74.000

SF  0.000 0.00

12.00000 74.000 888.00

627-30410  
 

0185 *FLAGGING 1,110.750 1,110.750

HOUR 0.000 0.00

28.00000 1,110.750 31,101.00

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 27.000 27.000

DAY 0.000 0.00

105.00000 27.000 2,835.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 53.000 53.000

DAY 0.000 0.00

685.00000 53.000 36,305.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 28.000

EACH 0.000 0.00

46.00000 28.000 1,288.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 45.000

EACH 0.000 0.00

46.00000 45.000 2,070.00

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

46.00000 26.000 1,196.00

630-80343  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

2,875.00000 2.000 5,750.00

630-80358  
 

0220 *PORTABLE MESSAGE SIGN PANEL 77.500 77.500

DAY 0.000 0.00

173.00000 77.500 13,407.50

630-80359  
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PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 68.000 68.000

EACH 0.000 0.00

57.50000 68.000 3,910.00

630-80360  
 

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
(DELETED BY 105-07 DATED 1/09/08)

0.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80363  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
(DELETED BY 105-07 DATED 1/09/08)

0.000 0.000

EACH 0.000 0.00

57.50000 0.000 0.00

630-80364  
 

0240 *CHANNELIZING DEVICE (SPECIAL) 500.000 500.000

EACH 0.000 0.00

57.50000 500.000 28,750.00

630-80390  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

13,800.00000 2.000 27,600.00

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 1,263.650 1,263.650

F A 0.000 0.00

1.00000 1,263.650 1,263.65

700-70011  
 

0260 F/A FUEL COST ADJUSTMENT 67.920 281.670

F A -213.750 -213.75

1.00000 67.920 67.92

700-70016  
 

0265 F/A ON-THE-JOB TRAINEE 364.800 364.800

HOUR 0.000 0.00

1.00000 364.800 364.80

700-70021  
 

0270 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105-07 
DATED 1/09/08)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0275 F/A QUALITY INCENTIVE PAYMENT 70,858.470 71,364.250

F A -505.780 -505.78

1.00000 70,858.470 70,858.47

700-70025  
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PCN: 15065-BID    ESTIMATE RUN 03/27/2008

PROJECT: HB 0701-173                   ESTIMATE NO: 0006 15:32:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB PROGRAM (DELETED BY 105-07 DATED 1/09/08) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 ADDED ITEM (FOOT)/ RESET GUARDRAIL TYPE 3 800.000 800.000

LF  0.000 0.00

15.30000 800.000 12,240.00

900-00012  
 

0330 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 3 (6-3) 700.000 700.000

LF  0.000 0.00

19.02000 700.000 13,314.00

900-00012  
 

0335 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 1.000 1.000

L S 0.000 0.00

84,160.00000 1.000 84,160.00

900-00014  
 

0340 ADDED ITEM (EACH)/ 606-01340  END ANCHORAGE SECTION 
TYPE 3D

1.000 0.000

EACH 1.000 1,038.00

1,038.00000 1.000 1,038.00

900-00007  
 

0345 ADDED ITEM (DOLLAR)/ PRICE REDUCTION HEATER REMIX 
DENSITIES

-3,692.150 0.000

DOL -3,692.150 -3,692.15

1.00000 -3,692.150 -3,692.15

900-00006  
 

0350 ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCKS -100.000 0.000

DOL -100.000 -100.00

1.00000 -100.000 -100.00

900-00006  
 

CAT 0200 $2,459.54 4,222,855.40CURRENT AMT 4,222,855.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,700.00000 1.000 20,700.00

620-00002  
 

0290 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,250.00000 1.000 17,250.00

620-00012  
 

0295 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,450.00000 1.000 3,450.00

620-00020  
 

CAT 0400 $0.00 41,400.00CURRENT AMT 41,400.00 $$

PROJECT TOTAL 2,459.54 $ 4,264,255.40CURRENT AMT 4,264,255.40 $$


